

**PAEKĀKĀRIKI COMMUNITY BOARD  
MATTERS UNDER ACTION  
As at 26 March 2019**

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.	29/1/2013	30 June 2019	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>For the Paekākāriki seawall, as part of 2018 LTP, Council has approved funds to continue with the consented option (concrete wall).</p> <p>The current work programme is:</p> <ul style="list-style-type: none"> <li>- Detailed designs and preparation of tender documents for physical works – 2018/19</li> <li>- Tenders and Contract Award for physical works – 2020/21</li> <li>- Construction – 2021/22 and 2022/23.</li> </ul> <p>In the interim the repair/maintenance work will continue when required.</p> <p>Community preferences for some of the urban design elements of the seawall were sought as part of a Community Board lead meeting on 25 November 2018.</p> <p>Seawall art is on the agenda for the next Arts Panel Meeting – date to be confirmed.</p> <p>Completion of detailed design remains on target for 30<sup>th</sup> June 2019. Currently 50% through detailed design process.</p>
2.	14/7/2015	February 2019	Village Parking options	Access & Transport Asset Manager	<p>The PCB approved changes to parking restrictions on Beach Road in the vicinity of St Peter's Church and Hall. This was ratified by Council on 14 March 2019.</p> <p>Higgins have been instructed to install the new signs.</p>

**Matters Under Action**

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
3.	5/7/2016	March 2019	Road Safety	Access & Transport Asset Manager	<ul style="list-style-type: none"> <li>Ocean Road – broken yellow lines (byls)</li> </ul> <p>The annual remark has been delayed until Autumn this year but the Ocean Road markings are definitely on the list of work to be undertaken.</p>
4.	16/11/2018	June 2019	Vacant house in Te Miti Street, Paekākāriki	Property Services Manager	Council considered the disposal of this property at its Public Excluded meeting on 6 December 2018.
5.	15/11/2018	June 2019	Paekākāriki Memorial Hall remedial works	Property Services Manager	Council has a price for these works which are currently being reviewed by a QS. A contract has been awarded to Brian Perry Civil. The works are due to commence after ANZAC Day and will be completed before 30 June 2019.
6.	12/2/2019	Ongoing	Transmission Gully Project	Senior Policy Adviser  GM Infrastructure Services	<ul style="list-style-type: none"> <li>Surplus Land project: Ongoing meetings underway with community members.</li> <li>Construction: agency representative to attend a future PCB Meeting to provide an update.</li> </ul>
7.	12/2/2019	Ongoing	Revocation	GM Infrastructure Services	Andrew Torr updating PCB at 26 March meeting.