

OTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

APRIL 2016

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
	March 2016	Rangiuru by the Sea Presentation	Board to review and decide next steps.	June 2016	Stephen McArthur
	September 2015	Otaki Sunday markets	Ownership of the land has been clarified. It is owned by NZTA and staff will contact them to discuss issues.	June 2016	Stephen McArthur
	April 2015	Pedestrian Crossing at Ōtaki Beach.	A report will be on the July agenda.	July 2016	Sean Mallon
	June 2013	Foothpath on the Main Street in Ōtaki.	The trial has been completed. Results are satisfactory and next steps are being considered.	June 2016	Sean Mallon
	March 2011	Northern Entrance sign	Signs and frames are completed. Installation will be completed shortly.	May 2016	ŌCB members

Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000*	Awaiting detailed design process	Community Board will be involved in the project as it progresses.	2017	Tamsin Evans
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Tamsin Evans
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000#	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	No update since last meeting.	Ongoing	Tamsin Evans

* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which has been approved as part of the 2015-2030 Long Term Plan.

Upon further investigation the cost of installing a new BBQ maybe up to \$30,000.