

PARAPARAUMU/RAUMATI COMMUNITY BOARD
MATTERS UNDER ACTION REGISTER AS AT DECEMBER 2013
SHORT TERM

Date matter raised	Origin	Item	Progress	Estimated Date of Completion	Report back due?
		Raumati Pool Consultation	Proposals received and considered from architects. AD Architecture, Paraparaumu have been selected to develop concepts for consideration by the Paraparaumu/Raumati Community Board who will then make a recommendation to the Council to commission a detailed concept and design (including needs analysis) for the preferred option.	Report to Council meeting on 6 March 2014	
		Following the removal of the Tui Sculpture, what was Council's plan for a replacement statue at Paraparaumu Beach shops and what process needed to be followed?	The Public Art Panel is to be appointed at a meeting of the Environment and Community Development Committee (ECD) on 13 February 2014. Once it is in place, it will begin its work, and when ready, it will prepare proposals for the ECD Committee's information and decisions.	Ongoing	
		Awatea Lakes	A meeting took place with residents who agreed they would trial the Kapiti Boating Club's Awatea Lagoon Policy and a follow up meeting would be arranged to discuss and review with residents at the end of January 2014. Toxic algae identified in the Lagoon on 11 February. Sailing classes moved to an alternative location. Meeting with residents to be scheduled for	January 2014	

			February/March. Timing subject to likelihood of classes resuming on Lagoon.		
		Leinster Avenue Playground	A submission has been sent to NZTA. Awaiting response from NZTA.	19 September 2013	
		Traffic flow-one-way system around Countdown, ASB and Kapiti Mags in Coastlands Parade	Resealing of areas belonging to Council including signage and road markings is expected to be part of remedial works that will be carried out around the area. Planning of the project is on going and Board Members will be kept up to date on progress.	Ongoing	
		Matai Road Industrial Area:	<p>Council's RMA Compliance Officer advised:</p> <p><i>Abatement notices had been issued at the beginning of the year and the abatement notice required 2 things (on an on-going basis);</i></p> <ol style="list-style-type: none"> 1. <i>No repairs/maintenance to vehicles to be undertaken on public land (ie; road reserve)</i> 2. <i>No un-roadworthy (ie; unregistered or unwarranted) vehicles to be stored on the public road.</i> <p><i>Regular monitoring to ensure compliance with the abatement notices has been undertaken since the issue of the notices. Infringement fines were issued a couple of months ago due to a breach of the notices.</i></p> <p><i>Vehicles may be legally parked on public road if they are registered and warranted.</i></p> <p><i>To date the abatement notices have been</i></p>	January 2014	

		Yellow dotted lines painted on the curve of the bend to prevent parking	<i>complied with and monitoring is on-going.</i> The yellow dotted lines on the curve of the bend was being investigated.	Next PRCB meeting	
Raumati South Residents Association requested:					
1.	2.	3. Reduced speed through Raumati South Village	Council's School Travel Planner advised <i>"Opus is currently drawing up some designs regarding gateway treatment. Once these are done we will be able to begin the consultation process prior to preparing a report to the Community Board and RMC.</i>	January 2014	
4.	5.	6. Inconsistency in parking times outside the Four Square Dairy on Poplar Avenue			
7.	8.	9. Concerns of traffic reversing out of angled parks outside the Four Square Dairy area on Poplar Avenue			<i>The speed limit surveys, crash analysis and road safety audit are all completed. The application is going to be for a 30km/h slow zone from just east of Tennis Court Road to Rosetta Road.</i> <i>The consultation process has to go to Police, NZTA, AA and the Land Transport Forum. It also needs to go through an internal design review and wider community consultation."</i>

PARAPARAUMU/RAUMATI COMMUNITY BOARD
MATTERS UNDER ACTION REGISTER AS AT DECEMBER 2013
LONG TERM

Matters Under Action		
Item	Progress	Estimated Date of Completion
Raumati Railway Station	Following a recommendation from Council on 29 August: <i>“Council will approach Greater Wellington Regional Council (GWRC) for a formal response indicating (a) their official plans for the land currently owned by them at Raumati South; (b) the status of the land in GWRC plans and strategies; and (c) the results of the residents survey.”</i>	GWRC Presentation to the PRCB on 18 February.
Raumati Beach Town Centre Upgrade	Project is on hold and the timing of further Town Centre work will be considered as part of the update of the Tow Centre programme across the District for the 2015 Long Term Plan.	Project on hold
Toilet at the northern entrance to Queen Elizabeth Park	Regional Council Property Manager advised that this toilet has been included in the figures for the 2013/14 year and if approved by Regional Council they would like to have it installed and operating by October/November 2013. Annual budget for the maintenance and cleaning costs in the 2013/14 Annual Plan.	2013/14 year
Kāpiti Island Customised Departure Facility	A feasibility Study is being carried out by the Council and the Department of Conservation and is due to be reported to the Council in March.	Ongoing
Guardians of Kāpiti Island	Cr Gurnathan would continue to liaise with Council Officers before a public meeting could be arranged.	Ongoing
Reinstate the Kāpiti Marine Reserve Committee		
Kāpiti Road and its overall plan	Tender closes mid-February for work, including Kapiti Road concepts. Verbal update at 18 February meeting.	December 2013
Development of a Community Response Plan (CRP)	CRP likely to be scheduled for second half of 2014.	Ongoing
Signage Audit throughout the District including review of the parking infringement process.	A Signage Audit has been completed around Iver Trask Place/ Ngahina Road and Brett Ambler Way and discussions are taking place regarding parking signage and time restrictions. When this area is completed Officers will continue to carry out Signage Audits in different area throughout the District. This work has yet to be scheduled.	Ongoing