

**PAEKĀKĀRIKI COMMUNITY BOARD  
MATTERS UNDER ACTION  
As at 17 July 2018**

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.	29/1/2013	December 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>For the Paekakariki seawall, as part of 2018 LTP Council has approved funds to continue with the consented option (concrete wall).</p> <p>The current work programme is:</p> <ul style="list-style-type: none"> <li>- Detailed designs and preparation of tender documents for physical works – 2018/19</li> <li>- Tenders and Contract Award for physical works – 2020/21</li> <li>- Construction – 2021/22 and 2022/23</li> </ul> <p>In the interim the repair/maintenance work will continue when required.</p>
2.	2/6/2015	December 2017	Tilley Road flood protection	Coastal & Stormwater Asset Manager	<p>The projects associated with Tilley Road flooding are now included in the 2018 LTP stormwater programme. Due to the financial constraints the Stormwater programme was stretched for 45 years and the highest priority was allocated to habitable dwellings. As a result the Tilley Road projects (section flooding category) are programmed for the years 38 and 40 of the 2018 LTP.</p>
3.	14/7/2015	February 2018	Village Parking options	Group Manager Infrastructure Services	<p>At the last Board meeting the Board decided that the parking area at the top of Ames Street would remain the same, and requested staff investigate angle parking south of 90 Ames Street. Council Officers are also going to check the size of all the marked parking spaces and adjust/repaint them if they're not to standard. The situation will be reviewed at the end of 2018.</p>
4.	14/2/2017	February 2018	Beach Road parking	Group Manager Infrastructure Services	<p>The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and the monitoring would continue. This is ongoing.</p>
5.	14/2/2017	June 2018	Village signage	Group Manager Infrastructure Services	<p>Signage for the village is still ongoing and Officers are looking to the Board for an agreed strategy. Now that the track</p>

**Matters Under Action**

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
					along SH1 is completed the Parks & Recreation team is updating the signage for the new Te Araroa route this should be in place by the end of July.
6.	5/7/2016	March 2018	Minor traffic improvements	Group Manager Infrastructure Services	<p>Last financial year's works programme included:</p> <ul style="list-style-type: none"> <li>• Robertson/Wellington Roads - priority</li> </ul> <p>Work has been completed and the 2018/19 programme is now being confirmed.</p>
7.	5/7/2016	March 2018	Road Safety	Group Manager Infrastructure Services	<ul style="list-style-type: none"> <li>• Ocean Road – broken yellow lines (byls)</li> </ul> <p>This needs further clarification and investigation by Council officers. If a serious safety issue is identified then byls will be installed. This is ongoing.</p>