

**PARAPARAUMU/RAUMATI COMMUNITY BOARD – MATTERS UNDER ACTION REGISTER AS AT 26 JUNE 2019**

Date raised	Origin	Item	Officer responsible	Progress
17/07/12	PRCB meeting	Town Centres Project	Roading/Town Centre project teams	<p><b>Paraparaumu town centre transformation</b> Kapiti Road shared path works has started and the major earthworks are underway.</p>
09/05/18				<p><b>NZTA SH1 Revocation project</b> NZTA SH1 Revocation tenders closed 31 July, evaluation period will take 4 – 6 weeks before a contract is awarded. The selected contractor will endeavour to start physical works late October start date in Zone 1 and 2.</p> <p><b>Transport hub at Paraparaumu Railway Station</b> Once NZTA SH1 Revocation Contract has been awarded their programme of works will allow us to plan for the next stage of Town Centres work</p>
June 2016	Board Chair	Redevelopment Plan for Maclean Park, including:  - Public Art  - Kapiti Island Customised Departure Facility	Parks and Recreation Manager	<p>As per the Parks and Recreation Manager's email of 30 July - <i>"the new wall is now in place at Maclean Park and we are nearing completion. Due to the recent wet weather it's taking a little longer to finish the planting and landscaping. We've therefore decided to open the park in stages beginning with the BBQ area, central path and terraced stairs in the coming weeks. The areas of planting and new grass will be opened once they are established."</i></p> <p>The selected artist for the public art commission for Maclean Park is expected to present the detailed design for the artwork to the Public Art Panel in August 2019.</p> <p>TRC Tourism have been engaged by Council to update and strengthen parts of the Gateway Centre feasibility study that they undertook in 2013.</p> <p>The upcoming phases for this project and indicative timeframes are:</p> <ul style="list-style-type: none"> <li>• Site visit and partner, stakeholder and community engagement – July 2019</li> <li>• Development of draft strengthened feasibility report – August 2019</li> <li>• Further partner, stakeholder and community engagement on revised options – To be determined (once draft approved by council and key partners.)</li> <li>• Preparation of final strengthened feasibility study - To be determined.</li> </ul> <p>The potential Gateway Centre is of significant interest to many in the Kapiti community, and we will keep Elected Members informed as we progress this work with TRC.</p>
June 2016	RSRA	Poplar Tree Plantings at Poplar Avenue	Senior Parks Officer	GWRC are aiming to release their draft Parks Network Plan in early August 2019. No other information is available at this stage.
31/07/18	PRCB meeting	Street improvements at Raumati Beach Village	Infrastructure team	The footpath works on Margaret Road will be undertaken as part of the 2019/20 footpath programme.

Date raised	Origin	Item	Officer responsible	Progress
31/07/18	PRCB meeting (via Notice of Motion)	Request to Council that it consider the creation of a Saturday Market Policy and that this policy be developed under the Council's Economic Development Strategy.	Economic Development Manager	<ul style="list-style-type: none"> <li>• Council's efforts are currently focussed on relocation of the Saturday Market in Paraparaumu.</li> <li>• On 5 September 2019, the Strategy and Policy Committee will decide on the timing for the development and adoption of a Saturday Market Policy within the overall Council Policy Work Programme</li> </ul>
14/05/19	PRCB meeting	Te Newhanga Kapiti Community Centre	Property Services Manager	The Council is currently working on the first stage of this project defining the scope of the project work-streams, establish the interdependencies and timeframes and determine a plan for the efficient execution of the project. It is anticipated this stage of the project will take approximately 6 weeks.