

# OTAKI COMMUNITY BOARD

## MATTERS UNDER ACTION

FEBRUARY 2017

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
1	?	Potential Dog Park	Staff are investigating options to present to the community for feedback.	June 2017	Max Pedersen
2	?	Splash Pad at Otaki Pool	Ōtaki Pool closes on 24 February. Community engagement for the splash pad design had an overwhelming response from over 400 people.	November 2017	Max Pedersen
3	?	EQP Otaki Memorial Hall	Has been assessed at 29% of new building standard which means is EQP under the new Building Act. Notices to this effect have been placed on the building. This rating does not prevent the hall from being used in the meantime. WREMO staff are considering alternative locations that might be available for use as a community emergency hub.	In progress	Max Pedersen
4	12 January 2017	Placement of Toilet at Otaki Estuary	Council will make a submission to GWRC for the installation of a toilet at Otaki Rivermouth. The Friends of the Otaki River to provide preferred scope of the facility for pricing purposes.	In progress	Max Pederson/ Sean Mallon
5	November 2016	All Community Boards Quarterly Meetings	Otaki Community Board offered to host first meeting. This will be organised by Democracy Services and held in the Council Chamber.	Community Boards to be advised – tentative date suggested Tuesday 7 March	Democracy Services
6	July 2016	Riverbank Road Footpath Assessment	Survey completed. Over three week days (1 to 3 February) from 8am to 6pm there was a total of 10 pedestrians. On the 1 <sup>st</sup> and 3 <sup>rd</sup> February, there were 5 people each day (no-one on the 2 <sup>nd</sup> ).	February 2017	Sean Mallon
7	March 2016	Rangiuru by the Sea Presentation	Council staff have reviewed the document and have identified a number of actions for KCDC.	All agreed signage changes were completed. Two outstanding actions are programmed but weather dependent.	Sean Mallon

## Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000 *	Ian Coombes Ltd has been confirmed as the contractor.	Community Board will be updated as it progresses.	2017	Max Pedersen
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Max Pedersen
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000 #	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2016/2017	Max Pedersen
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2016/2017	Max Pedersen
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	No update since last meeting.	Ongoing	Max Pedersen

\* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which has been approved as part of the 2015-2030 Long Term Plan.

# Upon further investigation the cost of installing a new BBQ may be up to \$30,000.