

PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 7 October 2014

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	September 2014	Wellington Road – monitoring	Roading Asset Manager	Completed
2.	27/08/2013	November 2014	Visitor Information display boards	Group Manager, Infrastructure Services	<p>Allie Webber and Anne Johnston gave the Board its noticeboard presentation on Monday, 8 September.</p> <p>The Board have requested a single directional sign to be installed on the street-facing side of the current village noticeboard.</p> <p>An update on pricing to be provided at meeting.</p>
3.	1/10/2013	September 2014	Ames Street footpath and safety improvements	Group Manager, Infrastructure Services	<p>The footpath is currently under construction. The retaining wall and handrail at the State Highway end have been built and back filled. Council is meeting onsite with the contractor to clarify the amount of scrub/vegetation needing removal.</p> <p>An independent assessment of the speed hump will ascertain whether it will be moved or not.</p>
4.	1/10/2013	November 2014	SH1 speed thresholds	Group Manager, Infrastructure Services	NZTA have indicated that they will review the threshold again at the end of the year (2014).
5.	1/10/2013	November 2014	Median barrier project	Group Manager, Infrastructure Services	NZTA advice received stated there was no intention to undertake median barrier works.
6.	19/11/2013	September 2014	Railway Pedestrian Crossing	CWB Coordinator/ Group Manager, Infrastructure Services	KiwiRail have booked the weekend of 27/28 September to complete the crossing works over the rail track. Council has formed a path to Tilley Road and will be securing a licence to occupy/ easement with

Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
					NZTA to secure access long term. The physical works are expected to be completed by the end of October.
7.	29/1/2013	October 2014	Coastal protection upgrade	Coastal & Stormwater Asset Manager	Geotech investigations are underway and once investigations are completed, the results will be incorporated into the design options/costings amended to reflect the findings. The consultant has indicated the design amendments should take a couple of weeks. The Board can expect to be updated when the Geotech investigation and report are completed.
8.	15/07/2014	October 2014	Aperahama Street residents group	Group Manager Infrastructure Services	The existing lights have been replaced with LED (five in total). Completed.
9.	15/7/2014	October 2014	Vehicle engines braking (near the commune)	Group Manager Infrastructure Services	<p>NZTA have investigated this matter and informed Council that engine braking signs rely on driver courtesy and cannot be enforced. Engine brakes are a safety mechanism, so it is not possible to legislate against their use.</p> <p>The legislation regarding erection of the signs, states that they may only be erected when the local authority has resolved that there is a need to restrict the use of HCV engine brakes in order to address noise complaints from the local community.</p> <p>As this is the case here, Council have requested that NZTA consider installing signs on this basis. NZTA regional office staff are working on this request and will inform Council of the outcome in due course.</p>