

OTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

NOVEMBER 2016

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
1	July 2016	Riverbank Road Footpath Assessment	Will provide assessment criteria to the Board by February 2017. Nothing to update.	February 2017	Sean Mallon
2	March 2016	Rangiuru by the Sea Presentation	Council staff have reviewed the document and have identified a number of actions for KCDC.	All agreed signage changes were completed Two outstanding actions are programmed but weather dependent.	Sean Mallon
3	April 2015	Pedestrian Crossing at Ōtaki Beach.	This work has been completed. No report is necessary.	Complete	Sean Mallon

Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000*	Ian Coombes Ltd has been confirmed as the contractor.	Community Board will be updated as it progresses.	2017	Max Pedersen
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Max Pedersen
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000#	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2016/2017	Max Pedersen
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2016/2017	Max Pedersen
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	No update since last meeting.	Ongoing	Max Pedersen

* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which has been approved as part of the 2015-2030 Long Term Plan.

Upon further investigation the cost of installing a new BBQ maybe up to \$30,000.