

OIR: 2526/418

12 June 2026

[REDACTED]
[REDACTED]

Tēnā kōrua [REDACTED],

Request for Information under the Local Government Official Information and Meetings Act 1987 (the Act) (the LGOIMA)

Thank you for your email of **20 May 2026** requesting the following information:

Will you kindly supply details of the contract(s) to demolish, provide a temporary replacement and reconstruct the skate board facility at Park Road, Waikanae as follows:

1. Quoted project price(s) for each phase.

Council engaged Mike's Bobcats to demolish the Waikanae Skatepark and to relocate the temporary skate ramp from Maclean Park, Paraparaumu to Waikanae Park.

- The cost for demolish: \$63,000.00 +gst
- Relocation of the temporary skate ramp: \$5,000.00 +gst

The Council engaged Convic Skateparks for the design and construction of the Park Road skate facility. The quoted project prices are as follows:

- Skate park construction ("Total All Works"): \$1,134,064.00
- Skate park lighting: \$84,529.37

2. Estimated total completion cost based on current progress.

At this stage of the project:

- There have been no variations submitted by the skatepark contractor (Convic Skateparks).
- The project is currently on track to be delivered within the original contracted price for the skatepark works.

Please note that any information provided in response to your request may be published on the Council website, with your personal details removed.

At the time of project initiation, Council prepared an overall project budget of \$1,500,000, which included a 10% contingency allowance. The project remains on track to be delivered under this original budget estimate.

Additional Costs / Variations Outside Original Scope

Prior to the commencement of skatepark construction, it was identified that a 400V mains electrical cable ran through the footprint of the playground and proposed skatepark.

To future-proof the site and reduce the risk of damage to key infrastructure, a decision was made to relocate this cable outside of the development area. This work was not included in the original scope and resulted in an additional cost of:

- Electrical cable relocation: \$148,218.46

This cost is shared between the skatepark and playground upgrades and is a typical example of why contingency allowances are included in project budgets.

Current Estimated Total Project Cost

Taking into account the above costs, the estimated total project cost for the Waikanae skatepark is:

- \$1,360,702.50

Ngā mihi,



Sean Mallon

Group Manager Infrastructure and Asset Management
Kaiwhakahaere Rōpū Anga me te Whakahaere Rawa