

# OTAKI COMMUNITY BOARD

## MATTERS UNDER ACTION

OCTOBER 2015

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Action Required</b>	<b>Progress</b>	<b>Estimated Date of Completion</b>	<b>GM Responsible</b>
	September 2015	Otaki Sunday markets	Staff are looking into the issues that were raised at the last meeting.	February 2016	Stephen McArthur
	July 2015	Safety at Waitohu Bridge and Waitohu Valley Road.	Staff are planning to meet affected residents to discuss issues/options.	November 2015	Sean Mallon
	April 2015	Pedestrian Crossing at Otaki Beach.	A verbal update will be provided at the meeting.		Sean Mallon
	June 2013	Foothpath on the Main Street in Ōtaki.	The Colour trial test has been successful. There will now be a test site trial for two months to monitor the results.	February 2016	Sean Mallon
	March 2011	Northern Entrance sign	They are currently with the printers. The next stage will be printing and erecting the signs.	November 2015	ŌCB members

## Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000*	Awaiting detailed design process	Community Board will be involved in the project as it progresses.	TBA	Tamsin Evans
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Tamsin Evans
September 2014	Toilet – Ōtaki Gorge	\$50,000	On track	A quote has been accepted to complete this project.	30 June 2016	Tamsin Evans
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	No update since last meeting.	Ongoing	Tamsin Evans
September 2014	Annual Planting Fund	\$5,000	On track	Planting will be completed by the end of June at Haruatai Park.	COMPLETED	Tamsin Evans

\* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which has been approved as part of the 2015-2030 Long Term Plan.