

**PARAPARAUMU/RAUMATI COMMUNITY BOARD – MATTERS UNDER ACTION REGISTER AS AT 29 NOVEMBER 2017**

**SHORT TERM**

Date raised	Origin	Item	Officer responsible	Progress	Estimated date of completion	Report back
14/07/15	PRCB meeting	Raumati Road corridor work (including Weka Road Triangle)	Programme Manager CWB	The project is complete and Council staff are continuing to work through the snag (defects) list and safety audit recommendations.	August 2017	
June 2016	RSRA	Plantings at Poplar Avenue	Parks and Recreation Manager	<p>GWRC has advised the best way forward would be for the PRCB to make a submission to the upcoming review of the Parks Network Plan, which guides the management and development of Queen Elizabeth Park. This process will start in this calendar year with the publication of a Discussion Document, raising topics of interest in relation to the park and inviting interested groups and members of the public to comment. This will inform development of a Draft Plan, which will be subject to further submissions.</p> <p>GWRC's Parks Planner has registered the PRCB's interest in this matter and will advise the timeframes once they are finalised.</p>	TBA	
21/03/17	PRCB meeting	Identifying a location in Paraparaumu which could serve as a memorial to the late Very Reverend John Murray.	<i>Dependent on location selected</i>	Council officers are progressing discussions with interested parties.		
09/05/17	PRCB meeting	Public seating	<i>Dependant on location selected</i>	The Community Board needs to identify where seats are required and staff can investigate those suggestions.		
01/08/17	PRCB meeting	Noise from Kaitawa Reserve basketball court	Parks and Recreation Manager	The new backboard was installed on 6 November 2017. It is constructed of a custom-made fibreglass grate product, meaning the ball comes into contact with the grate rather than a solid surface. Staff have tested the board and there is a significant reduction in noise.		

**PARAPARAUMU/RAUMATI COMMUNITY BOARD – MATTERS UNDER ACTION REGISTER AS AT 29 NOVEMBER 2017**

**LONG TERM**

Date raised	Origin	Item	Officer responsible	Progress	Estimated date of completion	Report back
Mid 2015	LTP 2015-35	Redevelopment of the Raumati pool building	Parks and Recreation Manager	In the present Long Term Plan this work is scheduled for 2018 – 2020. Timeframes will be reviewed as part of the LTP review.	2020	
Mid 2015	LTP 2015-35	Investment in a Performing Arts Centre <sup>1</sup>	Property Services Manager	Negotiations have been concluded.  A report is going to Council on 7 December 2017 recommending acceptance of the draft funding and access agreement.	Due 2017	
17/07/12	Raumati South Residents Association – public speaking at PRCB meeting	Reduced speed through Raumati South Village	Roading Network Planning Team Leader	The list of roads for review (across the district) is now complete. Traffic surveys on Poplar Avenue and Margaret Road are finished, and a technical review is largely completed. All Community Boards are shortly to be advised of those roads that have been prioritised for review in 2018.  The time frame is: <ul style="list-style-type: none"> <li>- A Council briefing on 7 December</li> <li>- Formal consultation – March/April 2018</li> <li>- Council decision and implementation of the speed limit – late April/May 2018</li> <li>- Implementation of new speed limits – May/June 2018</li> </ul>	March/April 2018	
17/07/12	PRCB meeting	Town Centres Project	Infrastructure Programme Delivery Manager	<b>Paraparaumu town centre transformation</b> We celebrated the completion of the first two stages of the Kāpiti Lights upgrade on Thursday 23 November with a public opening. As with everything else on this project, this was a joint initiative between Council and businesses with the local businesses getting involved and donating prizes.  The mural was completed at the end of October and has made a stunning addition to the laneway proving to be a great conversation starter with people walking past. Harcourts also commissioned the artist to do a mural panel on its building to deter graffiti.	Ongoing	

<sup>1</sup> Subject to an appropriate agreement about the community use of the centre

Date raised	Origin	Item	Officer responsible	Progress	Estimated date of completion	Report back
				<p>We've had lots of positive feedback about the upgrade including comments from the Youth Council saying it looks bright, fresh and inviting. "I didn't like going through there before but now I would."</p> <p>Some feature lighting is still to go up in the laneway and final asphaltting of the service lane is being done over the next couple of weeks.</p> <p><b>Rimu Road signalised pedestrian crossing</b> Installation of the Rimu Road signalised crossing will begin in February 2018 and is planned for completion by the end of June 2018.</p> <p>This crossing will better connect Coastlands to the civic precinct and is an essential part of the town centres transformation that sees Rimu Road become the main street of the town centre with enhanced retail activity.</p> <p>The crossing will be outside Coastlands newest retail pod (Tākiri House) connecting over to Iver Trask Place.</p> <p>This crossing will make it easier and safer for people to get between Coastlands, the civic precinct, Kāpiti Road and beyond.</p> <p>We've started our stakeholder updates for this project and have talked to the Accessible Advisory Group, Older Persons Council, Coastlands and Kāpiti Primary School. We'll continue to talk to the other affected parties over the next month and in the lead up to work starting.</p> <p><b>Kāpiti Road shared pathway</b> There is one section of the shared pathway (between Brett Ambler Way and Arawhata Road) that's still to be completed. We hope to start this work in the new year and will keep you posted when we have more detail.</p>		

Date raised	Origin	Item	Officer responsible	Progress	Estimated date of completion	Report back
–	PRCB meeting	Expressway Update	PRCB members	<p>At the PRCB meeting of 22 November 2016 the following appointments were made:</p> <ul style="list-style-type: none"> <li>• NZTA Expressway Community Liaison Group – Jonny Best appointed as representative, Guy Burns appointed as alternative representative</li> <li>• NZTA Neighbourhood Impact Forum for Leinster Avenue – Kathy Spiers appointed as representative</li> <li>• NZTA Neighbourhood Impact Forum for Makarini Street – Bernie Randall appointed as representative</li> </ul> <p>A verbal update from each representative will be provided at the meeting.</p>	Ongoing	
June 2016	Board Chair	<p>Redevelopment Plan for Maclean Park, including:</p> <ul style="list-style-type: none"> <li>- Public Art</li> <li>- Kapiti Island Customised Departure Facility</li> <li>- Installation of traffic calming device(s) and a pedestrian crossing in the Marine Parade/Howell Road area</li> </ul>	Parks and Recreation Manager	<p>Submissions for Maclean Park were heard at the 19 October Council meeting. Officers have analysed the submissions and will be making recommended changes to the plan in preparation for adoption at the Council meeting on 7 December.</p> <p>The Public Art decision is awaiting adoption of the Management Development Plan.</p> <p>Council's Access and Transport team has previously concluded that the current road layout does not allow for any physical works. However if the Maclean Park redevelopment results in traffic impacts, the matter will be revisited.</p>	Ongoing	
Mid 2015	LTP 2015-35	Development of Otaraua Park	Parks and Recreation Manager	Council staff are currently looking at options for secondary access to the park to cater for future demands. This needs to be finalised before moving the plan to the next phase.	2017/18	