

PARAPARAUMU/RAUMATI COMMUNITY BOARD – MATTERS UNDER ACTION REGISTER AS AT 20 JUNE 2016

SHORT TERM

Date matter raised	Origin	Item	Progress	Estimated date of completion	Report back
01/11/15	PRCB meeting	Setting up a Health Advisory Group on the Kapiti Coast	<p>Mayor Church wrote to the CCDHB on 30/11/15, advocating for improved access to health services and an increased CCDHB profile in the community. A letter from the Board to the CCDHB was sent on 18/03/16, in which the Board requested further and urgent action on a number of health issues faced in the Kapiti area.</p> <p>A response received on 26/05/16 advised the Board the CCDHB are scheduled to meet with Mayor Church on 05/08/16 and will discuss the matters raised.</p>		
01/11/15	PRCB meeting	M2PP water tank reuse after completion of Expressway construction	The M2PP Alliance has agreed to donate one surplus water tank to the community to improve disaster resilience. The location and installation of the tank are under action.	February 2016	
14/07/15	PRCB meeting	Raumati Road corridor work (including Weka Road Triangle)	<p>Work programme is as follows:</p> <ul style="list-style-type: none"> • <i>Cycle path on the north side of Raumati Road (part of the Stride n Ride programme)</i> <p>Concept plans have been drafted for the proposed shared path on the north side of Raumati Road between the Expressway cycleway and Weka Road – a site meeting with the CWB Advisory Group has provided feedback on the concept. Council has requested a price from Electra for shifting or undergrounding overhead services that impact on the proposed shared path's location.</p> <ul style="list-style-type: none"> • <i>Raumati Road/Hillcrest roundabout (including provision for cyclists to cross); and</i> • <i>Assess the Weka Road Triangle for road safety improvements and consider traffic calming left turn movement into Matai Road</i> <p>Detailed design is proceeding for the above works and is nearing completion.</p>	<p>Design March 2015/16, construction 2016/17</p> <p>Design 2015/16</p>	
23/06/15	PRCB meeting	Makarini Neighbourhood Action Plan: Noticeboards	In lieu of community noticeboards M2PP agreed to contribute up to \$20,000 for development of a Makarini Street Reserve. Council and M2PP have agreed on what works will be undertaken, which includes		

Date matter raised	Origin	Item	Progress	Estimated date of completion	Report back
			edge planting and construction of a path through the reserve. The work is scheduled to commence in the week of 4 July 2016, but is weather dependent.		
05/09/14	PRCB meeting	Safety concerns on Ruapehu Street	<p>Scheduled work includes:</p> <ul style="list-style-type: none"> • <i>Provide a right turn bay Ruapehu into Ruahine and improve pedestrian refuge across Ruahine</i> • <i>Install a pedestrian refuge across Ruapehu between Kaitawa (north) and Kaimanawa;</i> • <i>Relocate curve warning sign on Ruapehu south of Kaimanawa; and</i> • <i>Reinstate any missing flush medians and edgelines</i> <p>Construction of the above works has been delayed following consultation with affected residents on Ruapehu Street, and the subsequent need to make amendments to the proposed design.</p> <ul style="list-style-type: none"> • <i>Install an electronic bend warning sign on the corner of Ruapehu St/Valley Rd</i> <p>The new electronic sign is awaiting installation but due to the location (under high voltage power lines and over buried 400v cables) additional permits from Electra are required. To date our subcontractors are still awaiting a response from Electra.</p> <ul style="list-style-type: none"> • <i>Add hazard markers (reflectors) to unmarked power poles</i> <p>This has been assigned to Downer but not yet completed</p> <ul style="list-style-type: none"> • <i>Trim overgrown vegetation where necessary</i> <p>This work is ongoing.</p>		
06/08/13	PRCB meeting	Public art at Paraparaumu Beach	On 16/06/16, the Board and the Public Art Panel met to discuss public art at Paraparaumu Beach. The Board will engage with the community in July, encouraging people to provide feedback on what stories they want the artwork to tell. This feedback will be used to inform the call for proposal for the artwork. An engagement plan is underway.	Ongoing	
June 2016	RSRA	Plantings at Poplar Avenue	The request from RSRA for Poplars to be planted on the south side of Poplar Avenue has been investigated. There is no available space within the roading corridor, but they could be planted south of the avenue within the QE Park boundary if GWRC were agreeable.		

PARAPARAUMU/RAUMATI COMMUNITY BOARD – MATTERS UNDER ACTION REGISTER AS AT 20 JUNE 2016

LONG TERM

Date matter raised	Origin	Item	Progress	Estimated date of completion	Report back
Mid 2015	LTP 2015-35	Redevelopment of the Raumati pool building	Planning will commence in 2017/18.	2020	
Mid 2015	LTP 2015-35	Investment in a Performing Arts Centre ¹	Council staff are in regular dialogue with the Kapiti College principal. The College has commenced sealed area works in front of what will be the Performing Arts Centre site. Update plans and specifications have been provided to Council; costing is still subject to quantity surveyor review. The College is making good headway with funding arrangements with other parties; documentation supporting Council's \$1.6 million contribution is being finalised with the College Board of Trustees.	2016/17	
Mid 2015	LTP 2015-35	Development of Otaraua Park	The Development Plan will be completed in association with the Community Facilities Study, which is due to be completed in March 2017. The Development Plan is due to be completed in June 2017.	2015/17	
Mid 2015	LTP 2015-35	Assessment of earthquake-prone buildings	This project is scheduled over five years, to be completed in 2019/20. The first year's work is predominantly focussed on data collection, development of assessment methodology and engineering assessments. An update was provided to Board members at the 10 May 2016 meeting, providing a general overview of the work programme.	2020	
17/07/12	Raumati South Residents Association – public speaking at PRCB meeting	Reduced speed through Raumati South Village	<p>A proposed scheme has been developed for a raised crossing and 30 or 40 kph speed limit between the Dell and the Village. With the new CWB crossing being built at Poplar/Matai the scheme plans will be revised to extend the 40 kph zone out to 50m east of Matai Road. A draft scheme is being worked on in conjunction with the Stride and Ride programme. Consultants (MWH) are working on the "Stride and Ride" programme for Kapiti but are still weeks away from delivering any plans for Poplar Avenue.</p> <p>A letter was received from the Regional Manager of NZTA requesting that all Road Controlling Authorities defer any speed limit and speed management reviews until they have tested and ratified their new Speed Management Guide (due for release in September 2016).</p>	September 2016	

¹ Subject to an appropriate agreement about the community use of the centre

			Council staff discussed using the Draft Speed Management Guide with NZTA but their response was negative, saying due to the surveyed speeds on Poplar Avenue already being below the posted 50k limit it was a pointless exercise changing the speed limit at this stage.		
17/07/12	PRCB meeting	Town Centres Project	<p>Brian Perry Ltd team including Boffa Miskell and Beca has been awarded the design and build contract for the Town Centres project.</p> <p>The project has completed two successful open days where the community was invited to comment on Paraparaumu Town Centre building block projects that focused on State Highway 1. Over the next month this feedback will be reviewed and will inform a technical design report, which will form the basis of the next level of detail design.</p> <p>It is expected these revised designs will be presented to the Community Board in August for its comment.</p>	Ongoing	
05/06/12	PRCB meeting	Kāpiti Island Customised Departure Facility	The Chief Executive wrote to the Department of Conservation on 11/11/15 expressing the Council's concern over the biosecurity facilities. A reply was received on 27/11/15 expressing willingness for further conversation between DOC and the Council to seek a collaborative approach to developing a visitor/biosecurity facility.	Ongoing	
21/02/12	PRCB meeting	Reinstate the Kāpiti Marine Reserve Committee	<p>At its meeting of 08/12/15 the Board had considered circulating a petition but realised this would be an onerous task. Instead, local Environmental Care Groups will be approached. DOC's Community Liaison Person is looking into reinstating the Kapiti Marine Reserve Committee and a possible visit to a future PRCB meeting could be arranged.</p>	Ongoing	
–	PRCB meeting	Expressway Update	Board members will update the meeting on matters arising at the Leinster Neighbourhood Impact Forum, Makarini Neighbourhood Impact Forum and the Community Liaison Group.	Ongoing	
June 2016	Board Chair	Redevelopment Plan for Maclean Park	A project plan and timeline are to be agreed with the PRCB. A consultant is to be engaged to run the process which is likely to include engagement with the public over the summer of 16/17.	Ongoing	