

**PAEKĀKĀRIKI COMMUNITY BOARD  
MATTERS UNDER ACTION  
As at 28 March 2017**

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.	29/1/2013	October 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	Commenced the detailed designs. Project update meeting with the Community Board and the Community Seawall Design Group will be held in late March/early April 2017.  Plan is to commence construction in this calendar year.
2.	2/6/2015	May 2017	Tilley Road flood protection	Coastal & Stormwater Asset Manager	The stormwater reprioritisation was presented to Council on the 2 March 2017.  Currently there are 182 projects in the reprioritisation project list and Tilly Road is one of them. Preliminary work has been completed for each project, but the priority will be decided by the Council during the LTP process (Council workshops and the public consultation).
3.	14/7/2015	May 2017	Village Parking options	Group Manager Infrastructure Services	The P120 (top of Ames Street) report would be considered by the Board at its next meeting.
4.	14/2/2017	August 2017	Beach Road parking	Group Manager Infrastructure Services	The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and monitoring.
5.	14/2/2017	August 2017	Village signage	Group Manager Infrastructure Services	The relocation/erection of another sign at the end of Ames Street or in combination with a sign in the village directing people to the State Highway, as well as further parking options at Robertson Road and the railway station was dependent on available funds this financial year.
6.	5/7/2016	Sept/Oct 2017	Minor traffic improvements	Group Manager Infrastructure Services	The following areas are included in the next financial year's works programme: <ul style="list-style-type: none"> <li>• Robertson Road</li> <li>• Wellington Road</li> <li>• Ocean Road – broken yellow lines</li> <li>• Ames Street – parking</li> </ul>

## Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
7.	5/7/2016	July 2018	Street-lighting	Group Manager Infrastructure Services	<p>The following streets were identified as requiring improved street lighting and were currently in this year's renewal programme:</p> <ul style="list-style-type: none"> <li>• Ames Street opposite number 31. Two lights upgraded to LED.</li> <li>• Tarawa Street generally to have been upgraded to LED, two to be assessed with the potential to change from photocell lights. To be looked at next financial year.</li> </ul>