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WM/03/02/06/01 
Chair and Committee Members 
CORPORATE BUSINESS COMMITTEE 

19 SEPTEMBER 2013 

Meeting Status: Public  

Purpose of Report: For Decision 

WATER SUPPLY PROJECT - PROFESSIONAL SERVICES 
CONTRACT  

PURPOSE OF REPORT 

1 This report seeks to alter the current professional services contract with CH2M 
Beca to extend their contract budget limit. 

SIGNIFICANCE OF DECISION 

2 This report does not trigger the Council’s Significance Policy. 

BACKGROUND 

3 In December 2009 following a competitive tendering process, CH2M Beca was 
commissioned as the consultant to the water supply project. The contract was for 
development of the project through to the selection of a preferred water supply 
option. It also gave Council the discretion to extend the contract.  

4 In August 20101, after 9 months of intensive option analysis, Council endorsed 
the concept of River Recharge with Groundwater (RRwG) as the preferred 
option, subject to further investigation.  

5 In June 2012, Council resolved2, after a number of scope increases relating to 
investigations, that the overall fee limit agreed with CH2M Beca should be 
capped at $3,400,000. This allowed for the completion of the investigations 
(including the drilling), and commissioned CH2M Beca through to completion of 
the resource consent hearing. 

6 Council3 approved lodgement of the RRwG resource consent application with 
Greater Wellington Regional Council (GWRC) in September 2012. At the time of 
lodgement,4 the project team believed the resource consent hearing would be 
held in March 2013. However, as outlined below, there have been delays and a 
decision is now not expected until September 2013. 

CONSIDERATIONS 

Issues 

7 The current contract between Council and CH2M Beca includes an overall cap of 
$3,400,000 for all services. This limit was set based on the information provided 
by CH2M Beca, in May 2012, reflecting the level of resourcing expected to 

                                                
1
 Refer to report AS-10-922 for Council’s 19 August 2010 resolutions. 

2
 Refer to report IS-12-543 for Council‘s 28 June 2012 resolutions. 

3
 Refer to report IS-12-672 for Council‘s 27 September 2012 resolutions. 

4
 RRwG consent application lodged with Greater Wellington Regional Council on 9 November 2012. 
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obtain resource consent. This included a contingency of $43,250 and no 
allowance for any additional appeals costs. 

8 The project team believed the resource consent hearing would be held in March 
2013. However, there have been significant delays and additional costs because 
of: 

 the time taken to respond to additional information requests made by 
GWRC 

 the time spent developing consent conditions with GWRC staff 

 an additional Technical Advisory Group meeting 

 the extra time spent by experts responding to the hearing 
commissioner’s questions  

 the fragmented hearing process 

9 Since June 2013 the delays have incurred additional costs, over and above 
those expected for the reasons outlined above. However, it was essential to 
proceed, as Council had a confirmed hearing date and expected a decision later 
in July 2013.  

10 The hearing eventually concluded on 23 August 2013. This has enabled CH2M 
Beca to estimate the additional fees at $245,000. This includes the additional 
costs incurred in the 2012/13 financial year. It also includes costs to review the 
decision. 

11 Originally it was expected that the hearing would conclude by March 2013 while 
still remaining within the contract cap of $3,400,000. In February 2013, having 
responded to the first request for information, it was anticipated that the 
straightforward path through to the hearing and decision would still be possible 
and the contract cap would be maintained. The project team maintained this 
view because of responses from GWRC staff, submitters and the progress being 
made on outstanding issues with GWRC.  

12 However, the third quarter CBC activity report5 also highlighted the risk: 

GWRC has requested ‘further information’ since the consent application was 
lodged. This may require further work and incur additional costs and consenting 
delays. 

13 CH2M Beca have written-off $38,000 acknowledging the importance of 
maintaining the good working relationship with Council 

14 The additional work is treated as a contract variation that will require Council 
approval before any payments can be made. 

Financial Considerations 

15 CH2M Beca fees are now forecast to reach $245,000 above the current contract 
cap. However the overall project is still forecasted to be under spent by $50,000. 
The additional costs will be funded from the project contingency. 

                                                
5
 Refer to report SP-13-885 Appendix B – Activity Reports to 31 March 2013 
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Legal Considerations 

16 There are no legal considerations. 

Delegation 

17 The Corporate Business Committee may make a decision on this matter6.   

7.13 Outside of any delegation to the Chief Executive, authority to: 

 approve contracts up to a limit of $5.5 million for any one contract 
where financial provision has been made in the Annual Plan or 
LTP; 

 approve contract variations and/or contract terminations up to the 
limit of $5.5m. 

 

Tāngata Whenua Considerations 

18 There are no issues for consideration relating to this decision. 

Publicity Considerations 

19 CH2M Beca’s track record has exceeded expectations and the project remains 
within the overall project budget. A media release will be prepared.  

 

RECOMMENDATIONS 

 
20 That Corporate Business Committee authorise the Chief Executive to alter the 

Water Supply Capacity Review and Options for Supplementary Supply contract 
with CH2M Beca to cover fees up to the receipt of resource consent for the 
Water Supply Project, up to the maximum value of $3,645,000 (excluding GST). 

 

Report prepared by: Approved for submission by: 
  

Phillip Stroud Sean Mallon 

PROJECT MANAGER GROUP MANAGER – 
INFRASTRUCTURE SERVICES 

 

                                                
6
 Refer to Governance Structure and Delegations, 2010-2013 Triennium, Section B.3 Corporate 

Business Committee, 7 March 2013. 


