

PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 14 July 2015

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	27/08/2013	April 2015	Beach Road Noticeboard	Group Manager, Infrastructure Services	Completed
2.	1/10/2013	September 2015	SH1 speed thresholds	Group Manager, Infrastructure Services	NZTA would be proceeding with the original proposal to move the 70kph signs, and they are currently working through the process.
3.	29/1/2013	July 2015	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>Progress to date:</p> <ul style="list-style-type: none"> ➤ Council approved funding in the LTP for the construction of seawall ➤ Conducted a Community Open day and presented options with the preferred option ➤ Community submitted comments for the preferred option and the process ➤ These comments are to be incorporated in the detailed design <p>Other Actions Planned:</p> <ul style="list-style-type: none"> ➤ Lodgment of a Resource Consent application to Greater Wellington Regional Council
4.	14/4/2015	June 2015	Beach Road Toilets (sign writing)	Beach Road toilets	Completed
5.	2/6/2015	December 2015	Tilley Road flooding	Coastal & Stormwater Asset Manager	<p>Network upgrades:</p> <p>Physical works contract awarded to carry out the upgrades/renewals to the stormwater pipes, manholes and road sumps for the drain from Tilley Road/ Clarkes Crescent intersection up to the outlet at Paekākāriki Holiday Park.</p> <p>Other Actions Planned:</p> <ul style="list-style-type: none"> ➤ Preparation of Paekākāriki freshwater management plan – 2015/16

Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
					<ul style="list-style-type: none"> ➤ Carrying out a feasibility study on realignment of Tepuka Stream – 2015/16 ➤ Considering the option of purchasing the land belong to NZTA -2015/16 ➤ Preparation of a stormwater catchment management plan for Paekākāriki catchment 2016/17