

OTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

JUNE 2016

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
	April 2016	Waitohu Valley Road Truck Loop Issues	A meeting with NZTA was held on 30 May 2016. Residents made submissions on the Kāpiti Coast District Council Annual Plan. Council to make decision on 8 June.	TBA	Sean Mallon
	March 2016	Rangiuru by the Sea Presentation	Council staff are reviewing the document and will contact the group directly.	July 2016	Sean Mallon
	September 2015	Otaki Sunday markets	This land is owned by NZTA and there is no Council budget available for this work to be done. Future use of the area may be required by NZTA for other purposes.	June 2016	Stephen McArthur
	April 2015	Pedestrian Crossing at Ōtaki Beach.	A report will be on the July agenda.	July 2016	Sean Mallon
	March 2011	Northern Entrance sign	Signs and frames are completed. Installation will be completed shortly.	July 2016	ŌCB members

Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000*	Ian Coombes Ltd has been confirmed as the contractor.	Community Board will be updated as it progresses.	2017	Crispin Mylne
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Crispin Mylne
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000#	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Crispin Mylne
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Crispin Mylne
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	No update since last meeting.	Ongoing	Crispin Mylne

* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which has been approved as part of the 2015-2030 Long Term Plan.

Upon further investigation the cost of installing a new BBQ maybe up to \$30,000.