

PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 5 July 2016

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	July 2016	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p><i>Progress to date:</i></p> <ul style="list-style-type: none"> ➤ For the proposed seawall, on the 2 May 2016, KCDC gained the resource consent from GWRC. <p>Non-notified consent for 35 Years.</p> <p>Tender for detailed designs to be advertised in July 2016.</p> <p>Project Governance Structure is under preparation.</p>
2.	2/6/2015	July 2016	Tilley Road flood protection	Coastal & Stormwater Asset Manager	At its last meeting the Board asked to be informed about the triangle land purchase and flood protection works. The Board would receive the Property Purchase Subcommittee recommendations when they became available.
3.	14/7/2015	August 2016	Beach Road parking	Group Manager Infrastructure Services	Parking options will be provided by a consultant for consideration by the Board and as part of the process, there would be community consultation.