

**PAEKĀKĀRIKI COMMUNITY BOARD**  
**MATTERS UNDER ACTION**  
As at 2 June 2015

<b>Matters Under Action</b>					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	27/08/2013	June 2015	Beach Road Noticeboard	Group Manager, Infrastructure Services	The sign will be installed at the end of May.
2.	1/10/2013	September 2015	SH1 speed thresholds	Group Manager, Infrastructure Services	NZTA would proceed with the original proposal in moving the 70kph signs and currently working through the process.
3.	29/1/2013	July 2015	Coastal protection upgrade	Coastal & Stormwater Asset Manager	The Council would make a recommendation at its LTP workshop for the upgrade to be included in the LTP.
4.	15/7/2014	June 2015	Railway Crossing Beach Road signage	Traffic Engineer	Completed.
5.	14/4/2015	June 2015	Beach Road Toilets (building sign-writing)	Beach Road toilets	A sign-writer will paint large lettering ("Public Toilet") vertically on the left-hand-side of the toilet entrance to make it clear and visible from the Paekākāriki Township shops. Completion expected to be 6 June 2015.