

# ŌTAKI COMMUNITY BOARD

## MATTERS UNDER ACTION

AS AT APRIL 2014

### Matters Under Action - Involving External Agencies

Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
1	February 2014	SH1 – safety rail for top of ramp crossing.	A representative from NZTA will attend a meeting with ŌCB representatives, on site, to discuss concerns and options regarding this area.	By 11 April 2014	Sean Mallon
2	June 2013	Footpath on the Main Street in Ōtaki.	Waikanae Commercial Cleaning have quoted \$14,000.00 pa. for the options of steam cleaning rather than waterblasting the footpath.  Roading Asset team are waiting for quotes from two other local companies for cost comparison purposes.	End of April 2014	Sean Mallon
3	March 2012	Landscaping / planting on Plateau crossing SH1.	This matter has been referred to the Roading team regarding budget. The Roading Asset Manager is investigating Health & Safety aspect of volunteers planting by SH1 with NZTA.	Mid April 2014	Sean Mallon
4	March 2011	Sunny Ōtaki entry signage	A contractor has been engaging to modify the frame and supports for the sign. Leisure and Open Spaces will then re-erect the sign.	End of April 2014	Sean Mallon
5	March 2011	Northern Entrance sign	Ōtaki Community Board members are continuing to finalise design.		ŌCB members
	September 2010	Ōtaki Boating Club – use of land adjacent to club	Leisure & Open Space Asset Manager has spoken to the Chair of Ōtaki Boating Club. They want to build on the site at the northern end of the old courts. They have been advised that due to the sensitive environment the building should be located on the back wall of the Surf Club storage area so as to cluster buildings in one location on this dune reserve.	Resource Consent application on hold until further notice.	Tamsin Evans
	April 2013	Bus Shelter outside Coastlands is not big enough to accommodate everyone.	Mayor Church raised this issue with the Board of Coastlands at a meeting on 5 February. No response has been received ahead of this meeting.	N/A	N/A