

**PAEKĀKĀRIKI COMMUNITY BOARD**  
**MATTERS UNDER ACTION**  
as at 12 March 2013

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.		February/ March 2013	Beach Road/ State Highway 1 intersection	Roading Asset Manager	Work commenced January 2013 and completion was expected in March 2013.
2.	27/09/11	Ongoing	Tilley Road sports field	Leisure & Open Space Asset Manager	There would be an ongoing process around the future use of the site.
3.	27/11/12	May 2013	Ames Street speed humps	Roading Asset Manager	Follow-up traffic monitoring would be undertaken once the State Highway upgrade works had been completed.
4.	29/1/2013	May 2013	Wellington Road - monitoring	Roading Asset Manager	At the elevated section on Wellington Road - monitoring would be undertaken at this point and brought back to the Board for consideration.
5.	29/1/2013	July 2013	The Parade – rock revetment works	Coastal & Stormwater Asset Manager	Council would begin community consultation in March/April and once the results were known, Council would look at what the rest of the revetment might look like and the nature of the consent that would be applied for with GWRC. Item on Agenda for discussion.