

**PAEKĀKĀRIKI COMMUNITY BOARD**  
**MATTERS UNDER ACTION**  
As at 19 November 2013

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1	-	December 2013	Beach Road/ State Highway 1 intersection	Roading Asset Manager	NZTA believed a CCTV warning sign was not necessary.
2	27/09/11	January 2014	Tilley Road sports field	Traffic Engineer	The line marking crew will undertake the painting of broken yellow lines at Tilley Road and the left-hand side of Ames Street but the work was dependent on: 1. the crew starting work in Paekākāriki; and 2. suitable weather conditions.
3	27/11/12	November 2013	Ames Street speed humps / carpark	CWB Coordinator/ Group Manager, Infrastructure Services	A report would present options to the Board from the Ames Street residents meeting.  Traffic options for Ames Street south have been included in the presentation. New threshold sign and road marking had been ordered.
4	29/1/2013	January 2014	Wellington Road – monitoring	Roading Asset Manager	Paekākāriki School gateway and school entrance design was underway.  Line-marking and Synthite patches on Wellington Road have now been measured and quantified. The contractor is providing prices and installation will occur when the weather improves, after which monitoring would begin.
5	29/1/2013	December 2013	Coastal protection upgrade	Coastal & Stormwater Asset Manager	A focus group had formulated solutions to benefit the community. A report would come back to the community with the design and be fed into the ongoing consent process for the structure.

## Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
6	12/3/2013	January 2014	Arthur Thomas Clarke Trust/ Sydney George Campe Trust	Group Manager, Infrastructure Services	The delivery of the plaques and installation was imminent.
7	4/6/2013	October 2013	Beach Road toilet signage	Group Manager, Infrastructure Services	Completed
8	16/7/2013	November 2013	Beach Road bike rack	CWB Coordinator	Installation of the bike rack is imminent.
9	27/08/2013	March 2014	Visitor Information display boards	Group Manager, Infrastructure Services	There was a budget for signage and consultation with the community would be undertaken.
10	1/10/2013	March 2014	Ames Street access	Group Manager, Infrastructure Services	Investigate the possibility of reinstating the accessway. Nga Uruora might like to get involved in planting the area
11	1/10/2013	February 2014	SH1 speed thresholds	Group Manager, Infrastructure Services	A letter was sent to NZTA re proposed increased speed thresholds
12	1/10/2013	February 2014	Median barrier project	Group Manager, Infrastructure Services	Discuss why the median barrier project was stopped with NZTA.
13	1/10/2013	February 2014	Penguin signage	Leisure & Open Space Manager	Council officers will discuss the replacement penguin signs with DoC, and the appropriate dog signs to help protect the penguins will be dealt with accordingly.
14	1/10/2013	February 2014	end of Ames Street	Operations Manager	This matter has been referred to the Operations staff to manage the dumped rubbish at the end of Ames Street. A 'no dumping' sign was needed to stop people from dumping their domestic rubbish at this site (where a skip had previously been positioned)..