

**PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 31 October 2017**

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	December 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	The Council were being briefed on 26 October and the Board would be given a project update on the 31 October.
2.	2/6/2015	December 2017	Tilley Road flood protection	Coastal & Stormwater Asset Manager	The projects associated with Tilley Road flooding are in the Stormwater reprioritised work programme and become part of the next LTP depending on the funding approved by Council.
3.	14/7/2015	February 2017	Village Parking options	Group Manager Infrastructure Services	The P120 parking area (top of Ames Street) would continue to be monitored.
4.	14/2/2017	February 2018	Beach Road parking	Group Manager Infrastructure Services	The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and the monitoring would continue.
5.	14/2/2017	December 2017	Village signage	Group Manager Infrastructure Services	Signage for the village was dependent on available funds this financial year.
6.	5/7/2016	December 2017	Minor traffic improvements	Group Manager Infrastructure Services	This financial year's works programme included: <ul style="list-style-type: none"> • Robertson/Wellington Roads - priority • Ocean Road – broken yellow lines Ames Street – parking
7.	5/7/2016	June 2018	Street-lighting	Group Manager Infrastructure Services	The LED Upgrade contract for Paekākāriki would begin in February/ March 2018.