

**PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 21 August 2018**

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	December 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>For the Paekākāriki seawall, as part of 2018 LTP, Council has approved funds to continue with the consented option (concrete wall).</p> <p>The current work programme is:</p> <ul style="list-style-type: none"> - Detailed designs and preparation of tender documents for physical works – 2018/19 - Tenders and Contract Award for physical works – 2020/21 - Construction – 2021/22 and 2022/23. <p>In the interim the repair/maintenance work will continue when required.</p> <p>Meeting of the Paekākāriki Community Board and Community Design Group is proposed for 24 August.</p>
2.	2/6/2015	December 2017	Tilley Road flood protection	Coastal & Stormwater Asset Manager	<p>The projects associated with Tilley Road flooding are now included in the 2018 LTP stormwater programme. Due to the financial constraints the Stormwater programme was stretched for 45 years and the highest priority was allocated to habitable dwellings. As a result the Tilley Road projects (section flooding category) are programmed for the years 38 and 40 of the 2018 LTP.</p> <p><i>This item can be closed.</i></p>
3.	14/7/2015	February 2018	Village Parking options	Group Manager Infrastructure Services	<p>At the last Board meeting the Board decided that the parking area at the top of Ames Street would remain the same, and requested staff investigate angle parking south of 90 Ames Street. Council Officers are also going to check the size of all the marked parking spaces and adjust/repaint them if they're not to standard. The situation will be reviewed at the end of 2018.</p>

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
4.	14/2/2017	February 2018	Beach Road parking	Group Manager Infrastructure Services	The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and the monitoring would continue. This is ongoing.
5.	14/2/2017	June 2018	Village signage	Group Manager Infrastructure Services	Signage for the village is still ongoing and Officers are looking to the Board for an agreed strategy. Te Araroa signage is in place. Macrons on Paekākāriki are part of Council's style guide.
6.	5/7/2016	March 2018	Minor traffic improvements	Group Manager Infrastructure Services	Last financial year's works programme included: <ul style="list-style-type: none"> Robertson/Wellington Roads – priority. Work has been completed and the 2018/19 programme confirmed. Planting to go ahead rather than grassing. This item can be closed.
7.	5/7/2016	March 2018	Road Safety	Group Manager Infrastructure Services	<ul style="list-style-type: none"> Ocean Road – broken yellow lines (byls) This needs further clarification and investigation by Council officers. If a serious safety issue is identified then byls will be installed. A review of the situation is needed and Council officer to report back to the Board by the 2 October meeting.