

**PAEKĀKĀRIKI COMMUNITY BOARD  
MATTERS UNDER ACTION  
As at 27 February 2018**

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.	29/1/2013	December 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	Options for the replacement of the Seawall have been presented to Council for its consideration as part of the next LTP. The LTP proposal is for works to be funded in years 3-5 and from the maintenance fund in the interim.
2.	2/6/2015	December 2017	Tilley Road flood protection	Coastal & Stormwater Asset Manager	The projects associated with Tilley Road flooding are in the Stormwater reprioritised work programme and become part of the next LTP depending on the funding approved by Council. Stormwater priorities in the LTP focused on habitable dwellings.
3.	14/7/2015	February 2018	Village Parking options	Group Manager Infrastructure Services	The P120 parking area (top of Ames Street) continues to be monitored. Report to be prepared by Council Officer for next community board meeting and consultation will be undertaken with residents.
4.	14/2/2017	February 2018	Beach Road parking	Group Manager Infrastructure Services	The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and the monitoring would continue.
5.	14/2/2017	June 2018	Village signage	Group Manager Infrastructure Services	Signage for the village was dependent on available funds this financial year.
6.	5/7/2016	March 2018	Minor traffic improvements	Group Manager Infrastructure Services	This financial year's works programme included: <ul style="list-style-type: none"> <li>• Robertson/Wellington Roads - priority</li> </ul> <p>The tender has been awarded and work is due to commence in early March.</p>

7.	5/7/2016	March 2018	Road Safety	Group Manager Infrastructure Services	<ul style="list-style-type: none"> <li>• Ocean Road – broken yellow lines (byls)</li> </ul> <p>This needs further clarification and investigation by Council officers. If a serious safety issue is identified then byls will be installed</p>
8.	5/7/2016	June 2018	Street-lighting	Group Manager Infrastructure Services	<p>The LED Upgrade in Paekakariki is substantially complete, excepting four lights. Changes to the decorative lights on Beach Road have not been completed at this stage, as a possible future solution will need to be found as the streetlight luminaires will not retrofit these type of poles.</p>