

PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
 As at 12 April 2016

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	July 2016	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p><i>Progress to date:</i></p> <ul style="list-style-type: none"> ➤ Resource Consent application submitted to Greater Wellington Regional Council on the 7 March 2016. Affected party approval forms (signed forms from IWI and Department Of Conservation) also submitted to GWRC. <p>Expecting the consent by end of April 2016.</p>
2.	2/6/2015	June 2016	Tilley Road flood protection	Coastal & Stormwater Asset Manager	At its last meeting the Board asked to be informed about the triangle land purchase and flood protection works. The Board would receive the Property Purchase Subcommittee recommendations when they became available.
3.	14/7/2015	July 2016	Beach Road parking	Group Manager Infrastructure Services	Parking options will be provided by a consultant for consideration by the Board and as part of the process, there would be community consultation.