

**PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 7 MAY 2019**

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	30 June 2019	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>For the Paekākāriki seawall, as part of 2018 LTP, Council has approved funds to continue with the consented option (concrete wall).</p> <p>The current work programme is:</p> <ul style="list-style-type: none"> - Detailed designs and preparation of tender documents for physical works – 2018/19 - Tenders and Contract Award for physical works – 2020/21 - Construction – 2021/22 and 2022/23. <p>In the interim the repair/maintenance work will continue when required.</p> <p>Seawall art is on the agenda for the next Arts Panel Meeting on 8th May 2019.</p> <p>Completion of detailed design remains on target for 30th June 2019.</p>
2.	16/11/2018	June 2019	Vacant house in Te Miti Street, Paekākāriki	Property Services Manager	Council considered the disposal of this property at its Public Excluded meeting on 6 December 2018.
3.	15/11/2018	June 2019	Paekākāriki Memorial Hall remedial works	Property Services Manager	A contract has been awarded to Brian Perry Civil to undertake this work. The work commenced after ANZAC Day and will be completed before 30 June 2019.
4.	12/2/2019	Ongoing	Transmission Gully Project	Senior Policy Adviser GM Infrastructure Services	<ul style="list-style-type: none"> • Surplus Land project: The Group has continued its discussion and work on the potential future uses of surplus Transmission Gully land. • Construction: agency representative to attend a future PCB meeting to provide an update.

Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
5.	12/2/2019	Ongoing	Revocation	GM Infrastructure Services	NZTA representative updating PCB at its meeting of 7 May 2019.