ŌTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

APRIL 2018

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
1	12 January 2017	Placement of Toilet at Otaki Estuary	There are some complex resource consent issues to be resolved including looking at alternative sites.	In progress.	Sarah Stevenson/Max Pedersen
2	February 2017	Tasman Road Speed Issue	Work is due to start at the end of April.	In progress.	Sean Mallon
3	November 2017	Haruatai Tennis Courts Lease	A report is currently scheduled for Council's meeting on 26 April with the intention to enter into a lease with the Otaki Sports Club. Council staff are awaiting an application from the Club. It is due by the end of April.		Max Pedersen
4	December 2017	Ōtaki Railway Station Building	The focus on making this building and the area surrounding more presentable for visitors arriving into Ōtaki. Council staff have been in contact with the Office of Treaty Settlements who have organised the building to be cleaned and discussions are ongoing with Kiwirail regarding the platform.		Sarah Stevenson

Reserve Priorities/Projects: Status Update **GM** Responsible **Project Budget Progress Date Raised** Status **Estimated Date of** Completion September Ōtaki Beach Development \$10,000 Progressing Ongoing Road stopping process Max Pedersen 2014 concept facilitation process. underway for land; once that has completed work can \$10,000* Considered in the overall commence on the Improved BBQ Facilities On hold

On hold

development of the beach as

part of the Ōtaki Beach

Development process.

management/development

management/development process will commence in 2018-19 provided the road stopping process has been

plan (similar process to

Maclean Park). The

completed.

\$10,000

– Ötaki Beach

Beach

Shade Area – Ōtaki

^{*} Upon further investigation the cost of installing a new BBQ may be up to \$30,000.