

**PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 11 December 2018**

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	30 June 2019	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>For the Paekākāriki seawall, as part of 2018 LTP, Council has approved funds to continue with the consented option (concrete wall).</p> <p>The current work programme is:</p> <ul style="list-style-type: none"> - Detailed designs and preparation of tender documents for physical works – 2018/19 - Tenders and Contract Award for physical works – 2020/21 - Construction – 2021/22 and 2022/23. <p>In the interim the repair/maintenance work will continue when required.</p> <p>Community preferences for some of the urban design elements of the seawall were sought as part of a Community Board lead meeting on the 25 November 2018.</p>
2.	14/7/2015	February 2018	Village Parking options	Access & Transport Asset Manager	<p>At the July Board meeting the Board decided that the parking area at the top of Ames Street would remain the same. Subsequently, staff investigated angle parking south of 90 Ames Street. 5 angle parks are proposed for discussion with residents. Council Officers are going to adjust some of the marked parking spaces so they are consistent with standards. The parking situation will be further monitored.</p>

Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
3.	14/2/2017	February 2019	Beach Road parking	Access & Transport Asset Manager	The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and the monitoring would continue. This is ongoing. Traffic Engineer met on site with three Board members and discussed issues. Replacement parking signs have been ordered along with some long-term parking signs directing visitors to Robertson Road.
4.	5/7/2016	March 2019	Road Safety	Access & Transport Asset Manager	<ul style="list-style-type: none"> • Ocean Road – broken yellow lines (byls) <p>Further investigation was undertaken by Council officers followed by Consultation with residents which identified the safety issues and best locations for broken yellow lines. These have been passed to Contractors for inclusion in the annual re-mark over the Summer months.</p>
5.	16/11/2018	June 2019	Vacant house in Te Miti Street, Paekākāriki	Property Services Manager	To be considered by Council.
6.	15/11/2018	June 2019	Paekākāriki Memorial Hall remedial works	Property Services Manager	Looking to complete once resources are available.