

**PAEKĀKĀRIKI COMMUNITY BOARD
MATTERS UNDER ACTION
As at 2 October 2018**

Matters Under Action					
Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
1.	29/1/2013	December 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p>For the Paekākāriki seawall, as part of 2018 LTP, Council has approved funds to continue with the consented option (concrete wall).</p> <p>The current work programme is:</p> <ul style="list-style-type: none"> - Detailed designs and preparation of tender documents for physical works – 2018/19 - Tenders and Contract Award for physical works – 2020/21 - Construction – 2021/22 and 2022/23. <p>In the interim the repair/maintenance work will continue when required.</p> <p>Meeting of the Paekākāriki Community Board and Community Design Group was held on 24 August and the next update meeting is proposed for 31 October 2018.</p>
2.	14/7/2015	February 2018	Village Parking options	Group Manager Infrastructure Services	<p>At the July Board meeting the Board decided that the parking area at the top of Ames Street would remain the same. Subsequently, staff investigated angle parking south of 90 Ames Street. 5 angle parks are proposed for discussion with residents. Council Officers are going to adjust some of the marked parking spaces so they are consistent with standards. The parking situation will be further monitored.</p>
3.	14/2/2017	February 2018	Beach Road parking	Group Manager Infrastructure Services	<p>The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and the monitoring would continue. This is ongoing. Traffic Engineer to meet with Board Chair on site re parking options.</p>
4.	14/2/2017	June 2018	Village signage	Group Manager Infrastructure Services	<p>Signage for the village is still ongoing and Officers are looking to the Board for an agreed strategy.</p> <p>Te Araroa signage is in place.</p>

Matters Under Action

Item	Date Raised	Target Date	Matter	Responsible Officer	Action/Progress
					Macrons on Paekākāriki are part of Council's style guide.
5.	5/7/2016	March 2018	Road Safety	Group Manager Infrastructure Services	<ul style="list-style-type: none"> • Ocean Road – broken yellow lines (byls) <p>Further investigation was undertaken by Council officers which identified safety issues. Consultation with residents is needed regarding byls.</p>