

ŌTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

SEPTEMBER 2017

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
1	-	Dog Park	Almost complete.	Due to wet weather during construction the ground needs remedial work which will be undertaken once it has dried out. The agility equipment made by The Menzshed is complete but won't be installed until the ground has dried out.	Max Pedersen
2	12 January 2017	Placement of Toilet at Otaki Estuary	Council has made a submission to GWRC for the installation of a toilet at Otaki Rivermouth. The Friends of the Otaki River to provide preferred scope of the facility for pricing purposes.	Submission lodged on 18 April 2017. No reply has been received from GWRC yet.	Sarah Stevenson
3	February 2017	Tasman Road Speed Issue	Tasman Road is included in the 2017/18 Minor Improvements Programme. Consultants are currently preparing plans for the Programme which will go out to tender this month (September 2017) with the works commencing in October.	In progress.	Sean Mallon
4	May 2017	Nikau Foundation Fund	Members to consider a separate Nikau Foundation Fund for Ōtaki. Ms Warwick will attend Nikau meetings to see what is involved and get further feedback for the Board.	To be advised.	Ms Warwick

Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	Ongoing	Road stopping process underway for land; once that has completed work can commence on the management/development plan (similar process to Maclean Park). The management/development process will commence in 2018-19 provided the road stopping process has been completed.	Max Pedersen
	<ul style="list-style-type: none">Improved BBQ Facilities – Ōtaki Beach	\$10,000*	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.		
	<ul style="list-style-type: none">Shade Area – Ōtaki Beach	\$10,000	On hold			

* Upon further investigation the cost of installing a new BBQ may be up to \$30,000.