

ŌTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

AS AT 10 JUNE 2014

Matters Under Action - Involving External Agencies

Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
	June 2013	Foothpath on the Main Street in Ōtaki.	Pavers have been provided to the Concrete Doctors for sealing trials. A steam cleaning trial was done on a section of the Main Street pavers with good results and quotes are being reviewed.	July 2014	Sean Mallon
	March 2012	Landscaping / planting on County Road	In discussions with the Group Manager of Infrastructure it is estimated that planting would cost in the order of \$5-6,000. This land is owned by NZTA and their approval would be required.	31 May 2014	Sean Mallon
	March 2011	Sunny Ōtaki entry signage	A contractor has been engaging to modify the frame and supports for the sign. Awaiting a reply from NZTA around placement of the sign.		Tamsin Evans
	March 2011	Northern Entrance sign	Ōtaki Community Board members are continuing to finalise design.	End of June 2014	ŌCB members
	February 2014	SH1 – safety rail for top of ramp crossing.	The Board met with NZTA on site. They have agreed to install a SID in the next 5/6 weeks.	TBA	Sean Mallon
	February 2014	Te Waka Road Cycle way fencing	The Board has requested through the Annual Plan process for Council to continue and complete the construction of the Te Waka Road Cycleway and Walkway.	30 September 2014	Sean Mallon
	April 2013	Review of Reserves Fund priorities.	To be discussed at 10 June 2014 meeting.	July 2013	Tamsin