

**PAEKĀKĀRIKI COMMUNITY BOARD**  
**MATTERS UNDER ACTION**  
**As at 8 August 2017**

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.	29/1/2013	October 2017	Coastal protection upgrade	Coastal & Stormwater Asset Manager	The community was updated on 18 July 2017 on the revised options, costing, progress and the revised timeframes for implementation.
2.	2/6/2015	October 2017	Tilley Road flood protection	Coastal & Stormwater Asset Manager	The projects associated with Tilley Road flooding are in the Stormwater reprioritized work programme. They will be part of the next LTP depending on the funding approved by Council.
3.	14/7/2015	December 2017	Village Parking options	Group Manager Infrastructure Services	The P120 parking area (top of Ames Street) would continue to be monitored.
4.	14/2/2017	December 2017	Beach Road parking	Group Manager Infrastructure Services	The Board preferred an education strategy ie. issuing fliers instead of enforcement notices, and monitoring.
5.	14/2/2017	December 2017	Village signage	Group Manager Infrastructure Services	The relocation/erection of another sign at the end of Ames Street or in combination with a sign in the village directing people to the State Highway, as well as further parking options at Robertson Road and the railway station was dependent on available funds this financial year.
6.	5/7/2016	Sept/Oct 2017	Minor traffic improvements	Group Manager Infrastructure Services	This financial year's works programme included: <ul style="list-style-type: none"> <li>• Robertson Road - priority</li> <li>• Wellington Road - priority</li> <li>• Ocean Road – broken yellow lines</li> <li>• Ames Street – parking</li> </ul>
7.	5/7/2016	June 2018	Street-lighting	Group Manager Infrastructure Services	The LED Upgrade would be completed for Paekākāriki this financial year.