

**PAEKĀKĀRIKI COMMUNITY BOARD**  
**MATTERS UNDER ACTION**  
**As at 24 May 2016**

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Target Date</b>	<b>Matter</b>	<b>Responsible Officer</b>	<b>Action/Progress</b>
1.	29/1/2013	July 2016	Coastal protection upgrade	Coastal & Stormwater Asset Manager	<p><b><i>Progress to date:</i></b></p> <ul style="list-style-type: none"> <li>➤ For the proposed seawall, on the 2 May 2016, KCDC gained the resource consent from GWRC.</li> </ul> <p>Non-notified consent for 35 Years.</p>
2.	2/6/2015	July 2016	Tilley Road flood protection	Coastal & Stormwater Asset Manager	At its last meeting the Board asked to be informed about the triangle land purchase and flood protection works. The Board would receive the Property Purchase Subcommittee recommendations when they became available.
3.	14/7/2015	July 2016	Beach Road parking	Group Manager Infrastructure Services	Parking options will be provided by a consultant for consideration by the Board and as part of the process, there would be community consultation.