

ŌTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

AS AT 2 SEPTEMBER 2014

Matters Under Action - Involving External Agencies

Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
	June 2013	Foothpath on the Main Street in Ōtaki.	The test site for the sealing is outside the Bottle-O store. This area will be monitored and will be steam cleaned in October to see the results.	October 2014	Sean Mallon
	March 2012	Landscaping / planting on County Road	Planting is on 3 September at 9.30am.	3 September 2004	Tamsin Evans
	March 2011	Sunny Ōtaki entry signage	The quote has been accepted and the sign is being modified to fit the existing sign. The sign will be installed in mid-September.	September 2014	Sean Mallon
	March 2011	Northern Entrance sign	Ōtaki Community Board members are continuing to finalise design.	August 2014	ŌCB members