

ŌTAKI COMMUNITY BOARD

MATTERS UNDER ACTION

AS AT 11 MARCH 2015

Matters Under Action					
Item	Date Raised	Action Required	Progress	Estimated Date of Completion	GM Responsible
	June 2013	Foothpath on the Main Street in Ōtaki.	The site will continued to be monitored and will be reviewed after the next steam clean in March 2015.	April 2015	Sean Mallon
	March 2011	Northern Entrance sign	Three designs have been approved. To be changed throughout the year. Professional photographs are being taken based on the approved designs. The next stage will be printing onto canvas and erecting the sign.	June 2015	ŌCB members

Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000*	On hold	Need to organise Community Consultation around this.	Post LTP adoption in 2015.	Tamsin Evans
September 2014	Annual Planting Fund	\$5,000	On track	Will happen in the next planting season commencing May to June 2015. This is a general fund for increased planting through Ōtaki.	June 2015	Tamsin Evans
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Tamsin Evans
September 2014	Fitness Station – Haruatai Park	\$20,000	On track	The equipment will be installed by June 2015.	June 2015	Tamsin Evans
September 2014	Toilet – Ōtaki Gorge	\$50,000	On track	An alternative to a permanent toilet is being considered.	30 June 2016	Tamsin Evans
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	Work is continuing on this project. Colin Pearce has met with Council staff in regards to access and other improvements.	30 June 2015	Tamsin Evans

* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which is going to be consulted on as part of the draft 2015-2030 Long Term Plan.