

# OTAKI COMMUNITY BOARD

## MATTERS UNDER ACTION

JULY 2015

<b>Matters Under Action</b>					
<b>Item</b>	<b>Date Raised</b>	<b>Action Required</b>	<b>Progress</b>	<b>Estimated Date of Completion</b>	<b>GM Responsible</b>
	April 2015	Pedestrian Crossing at Otaki Beach.	The Board have requested that Council staff revisit the need for a pedestrian crossing at Ōtaki Beach.	June 2016	Sean Mallon
	June 2013	Foothpath on the Main Street in Ōtaki.	The Concrete Doctors are completing a colour trial test on some pavers. Council staff will provide an update when they receive the results.	August 2015	Sean Mallon
	March 2011	Northern Entrance sign	They are currently with the printers. The next stage will be printing and erecting the signs.	September 2015	ŌCB members

## Reserve Priorities/Projects: Status Update

Date Raised	Project	Budget	Status	Progress	Estimated Date of Completion	GM Responsible
September 2014	Splash Pad/Water Feature	\$275,000*	Awaiting detailed design process	Community Board will be involved in the project as it progresses.	TBA	Tamsin Evans/ Sharon Foss
September 2014	Annual Planting Fund	\$5,000	On track	Planting will be completed by the end of June at Haruatai Park.	COMPLETED	Tamsin Evans/ Sharon Foss
September 2014	Te Horo Beach Improvements	\$85,000	On hold	Awaiting a suitable project from the Community.	TBA	Tamsin Evans/ Sharon Foss
September 2014	Toilet – Ōtaki Gorge	\$50,000	On track	A quote has been accepted to complete this project.	30 June 2016	Tamsin Evans/ Sharon Foss
September 2014	Improved BBQ Facilities – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans/ Sharon Foss
September 2014	Shade Area – Ōtaki Beach	\$10,000	On hold	Considered in the overall development of the beach as part of the Ōtaki Beach Development process.	2015/2016	Tamsin Evans/ Sharon Foss
September 2014	Ōtaki Beach Development concept facilitation process.	\$10,000	Progressing	Work is continuing on this project.	Ongoing	Tamsin Evans/ Sharon Foss

\* This is the proposed Ōtaki Community Board contribution to the Ōtaki Pool upgrade project which has been approved as part of the 2015-2030 Long Term Plan.